COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 12:48:22
CONTID: C13804 ESTIMATE NO: 0021 PROG SPEC YR:2002
PCN: 13804-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 637.0 DAYS TIME ALLOW: 717 CALENDAR DAYS
I-25/ BROADWAY VIADUCT - PH 1B PERCENT TIME: 88.84 ORIG TIME ALLOW: 640 CALENDAR DAYS
PROJECT NO: IM 0252-354
I-25/ BROADWAY VIADUCT - PH 1B
NAME OF ROAD: I 25
PROJECT COUNTIES: DENVER
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/02/2004 DATE TIME STARTED 09/30/2002
7353 S. EAGLE STREET DATE LET 08/01/2002 DATE WORK BEGAN 09/30/2002
DATE AWARDED 08/27/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2002 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 09/30/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,890,685.29 PARTICIPATING $ 10,508,825.34 S 133,765.10
AWARD PROJECT AMT: $  9,818,081.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.49% TOTAL EARNINGS 10,508,825.34 133,765.10
FUNDS AVAILABLE: $ 381,859.95 STOCKPILED MATERIALS 2,378.44 —26,320.00
GROSS EARNINGS 10,511,203.78 107,445.10
TOTAL CLAIMS: $ 0.00 RETATNAGE -34,046.58 -633.26
SECURITIES ENCUMBERED 34,046.58 633.26
NET EARNINGS 10,511,203.78 107,445.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,511,203.78 107,445.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 107,445.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 5.000 5.000
EACH 0.000 0.00
492.81000 5.000 2,464.05
0010 202-00035 REMOVAL OF PIPE 70.000 70.000
LF 0.000 0.00
20.37000 70.000 1,425.90
0015 202-00175  REMOVAL OF CONCRETE 1.000 1.000
LS 0.000 0.00
1,199.09000 1.000 1,199.09
0020 202-00200  REMOVAL OF SIDEWALK 467.000 377.000
SY 90.000 576.90
6.41000 467.000 2,993.47
0025 202-00201  REMOVAL OF CURB 1,181.000 1,103.000
LF 78.000 269.10
3.45000 1,181.000 4,074.45
0030 202-00203 REMOVAL OF CURB AND GUTTER 3,828.000 3,618.000
LF 210.000 760.20
3.62000 3,828.000 13,857.36
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 10,499.000 10,148.000
Sy 351.000 1,860.30
5.30000 10,499.000 55,644.70
0040 202-00220 *REMOVAL OF ASPHALT MAT 6,310.000 6,304.000
sY 6.000 18.24
3.04000 6,310.000 19,182.40
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 3,645.000 3,320.000
SF 325.000 672.75
2.07000 3,645.000 7,545.15
0050 202-00700 *REMOVAL OF LIGHT STANDARD 17.000 17.000
EACH 0.000 0.00
157.33000 17.000 2,674.61
0055 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 3.000
EACH 0.000 0.00

5,175.42000 3.000 15,526.26
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 11.000 8.000
EACH 3.000 434.73
144.91000 11.000 1,594.01
0065 202-00815 *REMOVAL OF SIGN (SPECIAL) 0.000 0.000
EACH 0.000 0.00
144.91000 0.000 0.00
0070 202-00821 *REMOVAL OF SIGN PANEL 7.000 3.000
EACH 3.000 310.53
103.51000 6.000 621.06
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.500 1,534.00
3,067.99000 1.000 3,067.99
0080 202-01000 *REMOVAL OF FENCE 191.000 156.000
LF 35.000 72.45
2.07000 191.000 395.37
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,677.000 1,677.000
LF 0.000 0.00
3.11000 1,677.000 5,215.47
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,723.000 1,723.000
LF 0.000 0.00
12.14000 1,723.000 20,917.22
0095 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 28,409.000 28,409.000
cy 0.000 0.00
7.30000 28,409.000 207,385.70
0100 203-01500 BLADING 20.000 17.500
HOUR 1.500 178.83
119.22000 19.000 2,265.18
0105 203-01597 POTHOLING 80.000 74.000
HOUR 3.000 464.55
154.85000 77.000 11,923.45
0110 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cYy 0.000 0.00

3.81000 0.000 0.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 54.000 54.000
cy 0.000 0.00
12.54000 54.000 677.16
0120 206-00510 FILTER MATERIAL (CLASS A) 13.000 13.000
cY 0.000 0.00
57.20000 13.000 743.60
0125 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
384.33000 3.000 1,152.99
0130 208-00050 STORM DRAIN INLET PROTECTION 15.000 13.000
EACH 2.000 1,224.60
612.30000 15.000 9,184.50
0135 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000
EACH 0.000 0.00
1,117.48000 5.000 5,587.40
0140 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 2,335.74
2,335.74000 1.000 2,335.74
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.750
LS 0.250 591.91
2,367.63000 1.000 2,367.63
0150 208-00300 TEMPORARY BERMS 2,320.000 2,320.000
LF 0.000 0.00
1.66000 2,320.000 3,851.20
0155 210-00750 *RESET LIGHT STANDARD 9.000 9.000
EACH 0.000 0.00
557.91000 9.000 5,021.19
0160 210-00810 *RESET GROUND SIGN 3.000 1.000
EACH 0.000 0.00
649.00000 1.000 649.00
0165 210-00815 *RESET SIGN PANEL 5.000 3.000
EACH 0.000 0.00
98.33000 3.000 294.99
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-01140 RESET GUARDRAIL TYPE 4 5,500.000 3,932.000
LF 0.000 0.00
5.00000 3,932.000 19,660.00
0175 210-04010 ADJUST MANHOLE 4.000 1.000
EACH 0.000 0.00
213.17000 1.000 213.17
0180 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
1,238.95000 1.000 1,238.95
0185 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
1,351.40000 2.000 2,702.80
0190 212-00006 *SEEDING (NATIVE) 3.400 3.400
ACRE 0.000 0.00
258.77000 3.400 879.82
0195 213-00002 *MULCHING (WEED FREE HAY) 2.100 2.100
ACRE 0.000 0.00
362.28000 2.100 760.79
0200 213-00061 *MULCH TACKIFIER 77.000 77.000
1B 0.000 0.00
1.29000 77.000 99.33
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,282.000 7,282.000
SY 0.000 0.00
1.29000 7,282.000 9,393.78
0210 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
5,175.42000 1.000 5,175.42
0215 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
37.31000 0.000 0.00
0220 250-00110 *HEALTH AND SAFETY OFFICER 43.000 43.000
HOUR 0.000 0.00

77.71000 43.000 3,341.53



CONTID: C13804 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00120 *MATERIAL SAMPLING AND DELIVERY 13.000 13.000
EACH 0.000 0.00
89.02000 13.000 1,157.26
0230 250-00200 MATERIAL HANDLING (STOCKPILE) 825.000 825.000
cY 0.000 0.00
23.61000 825.000 19,478.25
0235 250-00210 SOLID WASTE DISPOSAL 374.000 374.000
cy 0.000 0.00
19.62000 374.000 7,337.88
0240 304-06000 AGGREGATE BASE COURSE (CLASS 6) 744.180 744.180
TON 0.000 0.00
13.17000 744.180 9,800.85
0245 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 99.460 99.460
TON 0.000 0.00
87.98000 99.460 8,750.49
0250 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,035.990 6,035.990
TON 0.000 0.00
47.30000 6,035.990 285,502.33
0255 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 440.000 440.000
GAL 0.000 0.00
1.50000 440.000 660.00
0260 412-00600 *CONCRETE PAVEMENT (6 INCH) 25.000 25.000
sy 0.000 0.00
32.61000 25.000 815.25
0265 412-00800 *CONCRETE PAVEMENT (8 INCH) 2,415.000 2,415.000
sy 0.000 0.00
34.16000 2,415.000 82,496.40
0270 412-01000 *CONCRETE PAVEMENT (10 INCH) 604.000 604.000
sY 0.000 0.00
41.40000 604.000 25,005.60
0275 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 6,043.000 6,043.000
sY 0.000 0.00
41.92000 6,043.000 253,322.56
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 509-00000 STRUCTURAL STEEL 3,164.000 3,164.000
1B 0.000 0.00
2.11000 3,164.000 6,676.04
0285 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 18.000 18.000
cY 0.000 0.00
274.03000 18.000 4,932.54
0290 602-00000 *REINFORCING STEEL 994.000 994.000
1B 0.000 0.00
0.48000 994.000 477.12
0295 603-01150 15 INCH REINFORCED CONCRETE PIPE 219.000 219.000
LF 0.000 0.00
38.08000 219.000 8,339.52
0300 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,500.000 1,500.000
LF 0.000 0.00
35.43000 1,500.000 53,145.00
0305 603-01240 24 INCH REINFORCED CONCRETE PIPE 501.000 501.000
LF 0.000 0.00
64.87000 501.000 32,499.87
0310 604-00305 INLET TYPE C (5 FOOT) 2.000 1.000
EACH 0.000 0.00
1,818.15000 1.000 1,818.15
0315 604-16005 INLET TYPE 16 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,027.18000 3.000 6,081.54
0320 604-16010 INLET TYPE 16 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,554.48000 1.000 2,554.48
0325 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,009.81000 1.000 3,009.81
0330 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 1.000
EACH 0.000 0.00

3,837.35000 1.000 3,837.35
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 604-25005 VANE GRATE INLET (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,066.79000 0.000 0.00
0340 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,764.06000 0.000 0.00
0345 604-25010 VANE GRATE INLET (10 FOOT) 8.000 8.000
EACH 0.000 0.00
4,017.74000 8.000 32,141.92
0350 604-25011 VANE GRATE INLET SPECIAL (10 FOOT) 2.000 2.000
EACH 0.000 0.00
5,305.94000 2.000 10,611.88
0355 604-25015 VANE GRATE INLET (15 FOOT) 2.000 2.000
EACH 0.000 0.00
6,716.64000 2.000 13,433.28
0360 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,723.76000 0.000 0.00
0365 604-30010 MANHOLE SLAB BASE (10 FOOT) 10.000 9.000
EACH 0.000 0.00
2,048.86000 9.000 18,439.74
0370 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 3,000.000 1,800.000
LF 0.000 0.00
23.18000 1,800.000 41,724.00
0375 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 901.000 901.000
LF 0.000 0.00
36.74000 901.000 33,102.74
0380 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 209.000 209.000
LF 0.000 0.00
36.87000 209.000 7,705.83
0385 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 198.000 198.000
LF 0.000 0.00
68.09000 198.000 13,481.82
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT : IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 607-11580 *FENCE (TEMPORARY) 3,273.000 3,273.000
LF 0.000 0.00
3.88000 3,273.000 12,699.24
0395 607-53172 *FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
15.01000 0.000 0.00
0400 608-00006 *CONCRETE SIDEWALK (6 INCH) 100.000 100.000
SY 0.000 0.00
36.75000 100.000 3,675.00
0405 608-00010 *CONCRETE CURB RAMP 15.000 15.000
SY 0.000 0.00
48.65000 15.000 729.75
0410 609-20010 *CURB TYPE 2 (SECTION B) 178.000 178.000
LF 0.000 0.00
8.54000 178.000 1,520.12
0415 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 839.000 839.000
LF 0.000 0.00
11.13000 839.000 9,338.07
0420 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 628.000 628.000
LF 0.000 0.00
13.20000 628.000 8,289.60
0425 609-60011 *CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
12.02000 0.000 0.00
0430 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0435 612-00002 *DELINEATOR (TYPE II) 1.000 0.000
EACH 0.000 0.00
19.67000 0.000 0.00
0440 612-00021 *DELINEATOR (TYPE I) (BARRIER) 18.000 0.000
EACH 0.000 0.00
10.35000 0.000 0.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 612-00022  *DELINEATOR (TYPE II) (BARRIER) 1.000 0.000
EACH 0.000 0.00
12.42000 0.000 0.00
0450 613-00200  *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
0455 613-00300  *3 INCH ELECTRICAL CONDUIT 1,036.000 1,036.000
LF 0.000 0.00
9.57000 1,036.000 9,914.52
0460 613-10000  *WIRING 1.000 0.500
Ls 0.500 14,698.20
29,396.39000 1.000 29,396.39
0465 613-16000  *LUMINAIRE (SPECIAL) 32.000 4.000
EACH 28.000 41,589.80
1,485.35000 32.000 47,531.20
0465 MATERIAL ALLOWANCE LUMINAIRE (SPEC) 28.000
EACH -28.000  -26,320.00
940.00000 0.000 0.00
0470 613-35120  *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 1.000
EACH 0.000 0.00
18,031.17000 1.000 18,031.17
0470 MATERIAL ALLOWANCE LIGHT STD STEEL HI MAST (120FT) 0.000
EACH 0.000 0.00
13,504.26000 0.000 0.00
0475 613-40012  *LIGHT STANDARD FOUNDATION SPECIAL 3.000 3.000
EACH 0.000 0.00
1,507.08000 3.000 4,521.24
0480 613-45000  *HIGH MAST FOUNDATION 1.000 1.000
EACH 0.000 0.00
11,731.65000 1.000 11,731.65
0485 613-50000  *LOWERING DEVICE 1.000 1.000
EACH 0.000 0.00

1,971.84000 1.000 1,971.84
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PCN: 13804-BID ESTIMATE RUN
PROJECT: IM 0252-354 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0485 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0490 613-50100 *LIGHTING CONTROL CENTER 1.000 1.000
EACH 0.000 0.00
3,987.15000 1.000 3,987.15
0495 613-50150 *SECONDARY SERVICE PEDESTAL 5.000 2.000
EACH 1.000 852.91
852.91000 3.000 2,558.73
0500 613-50200 *LIGHTING SYSTEM 0.000 0.000
EACH 0.000 0.00
14,542.94000 0.000 0.00
0505 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
1,992.54000 3.000 5,977.62
0510 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 4.000
EACH 0.000 0.00
1,943.89000 4.000 7,775.56
0510 MATERIAL ALLOWANCE LUMIN HPS (1000 W) 0.000
EACH 0.000 0.00
1,153.75000 0.000 0.00
0515 614-00011 *SIGN PANEL (CLASS I) 121.000 108.000
SF 0.000 0.00
17.34000 108.000 1,872.72
0520 614-00012 *SIGN PANEL (CLASS II) 93.000 85.000
SF 0.000 0.00
20.70000 85.000 1,759.50
0525 614-00013 *SIGN PANEL (CLASS III) 158.000 158.000
SF 0.000 0.00
23.81000 158.000 3,761.98
0530 614-00040 *SIGN POST (SPECIAL) 72.000 72.000
LF 0.000 0.00

51.75000 72.000 3,726.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0535 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 108.000 28.000
LF 0.000 0.00
12.42000 28.000 347.76
0540 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 80.000 66.000
LF 0.000 0.00
39.33000 66.000 2,595.78
0545 614-07105 *MODIFICATION OF SIGN LEGEND 5.000 0.000
EACH 0.000 0.00
714.21000 0.000 0.00
0550 614-31600 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
15,630.81000 1.000 15,630.81
0555 614-70000 *PROGRAMMABLE TRAFFIC SIGNAL FACE 3.000 3.000
EACH 0.000 0.00
1,944.92000 3.000 5,834.76
0560 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000
EACH 0.000 0.00
615.88000 2.000 1,231.76
0560 MATERIAL ALLOWANCE PED SIG FACE(16) 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0565 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 11.000 11.000
EACH 0.000 0.00
1,033.01000 11.000 11,363.11
0565 MATERIAL ALLOWANCE TRAFF SIG FACE (12-12-12) 0.000
EACH 0.000 0.00
575.45500 0.000 0.00
0570 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
11,166.49000 1.000 11,166.49
0570 MATERIAL ALLOWANCE TRAFF SIG CTRL CABINET 0.000
EACH 0.000 0.00

9,300.00000 0.000 0.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0575 614-72864 *FIRE PREEMPTION UNIT 2.000 2.000
EACH 0.000 0.00
2,136.42000 2.000 4,272.84
0580 614-72875 *LOOP DETECTOR WIRE 0.000 0.000
LF 0.000 0.00
2.54000 0.000 0.00
0585 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
7,262.15000 1.000 7,262.15
0585 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0590 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000
EACH 0.000 0.00
11,262.75000 3.000 33,788.25
0590 MATERIAL ALLOWANCE TRAFF SIG LIGHT POLE STEEL (1 MAST 0.000
ARM)
EACH 0.000 0.00
7,541.00000 0.000 0.00
0595 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0.000 0.00
2,449.00000 2.000 4,898.00
0600 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
23,733.47000 1.000 23,733.47
0600 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 0.000
EACH 0.000 0.00
19,537.13000 0.000 0.00
0605 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000
(FULL-ACTUATED)
EACH 0.000 0.00
2,982.08000 1.000 2,982.08
0605 MATERIAL ALLOWANCE CTRLER (S-S) (F-A) (8) 0.000
EACH 0.000 0.00

160.00000 0.000 0.00
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CAT NO0200 ROADWAY
0610 621-00450 *DETOUR PAVEMENT 5,000.000 5,000.000
sy 0.000 0.00
48.67000 5,000.000 243,350.00
0615 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 2,433.74
48,674.84000 1.000 48,674.84
0620 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
665,423.43000 1.000 665,423.43
0625 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,293.86
5,175.42000 1.000 5,175.42
0630 627-00001 *PAVEMENT MARKING PAINT 2.000 2.000
GAL 0.000 0.00
207.02000 2.000 414.04
0635 627-00005 *EPOXY PAVEMENT MARKING 105.000 105.000
GAL 0.000 0.00
129.39000 105.000 13,585.95
0640 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 52.000
GAL 2.000 93.16
46.58000 54.000 2,515.32
0645 627-00025 *4 INCH PAVEMENT MARKING TAPE 0.000 0.000
LF 0.000 0.00
2.07000 0.000 0.00
0650 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING 200.000 200.000
SF 0.000 0.00
9.32000 200.000 1,864.00
0655 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING 71.000 71.000
(WORD-SYMBOL)
SF 0.000 0.00
14.49000 71.000 1,028.79
0660 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING 366.000 229.000
(XWALK-STOPLINE
SF 48.000 496.80
10.35000 277.000 2,866.95
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CAT NO0200 ROADWAY
0665 630-00000 *FLAGGING 3,500.000 3,293.500
HOUR 51.000 1,003.17
19.67000 3,344.500 65,786.32
0670 630-00004 *TRAFFIC CONTROL VEHICLE 4.000 3.600
EACH 0.000 0.00
2,587.71000 3.600 9,315.76
0675 630-00007 *TRAFFIC CONTROL INSPECTION 356.000 335.000
DAY 21.000 1,630.23
77.63000 356.000 27,636.28
0680 630-00012 *TRAFFIC CONTROL MANAGEMENT 270.000 226.000
DAY 7.000 2,173.71
310.53000 233.000 72,353.49
0685 630-00015 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 40.000 30.000
HOUR 10.000 310.50
31.05000 40.000 1,242.00
0690 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.000 0.00
1,035.09000 2.700 2,794.74
0695 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 2.700
EACH 0.000 0.00
155.26000 2.700 419.20
0700 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.600
EACH 0.000 0.00
258.77000 3.600 931.57
0705 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 114.000 102.600
EACH 0.000 0.00
62.11000 102.600 6,372.49
0710 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 43.200
EACH 0.000 0.00
119.03000 43.200 5,142.10
0715 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 0.000 0.00
129.39000 0.000 0.00
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CAT NO0200 ROADWAY
0720 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 594.000 451.800
SF 0.000 0.00
13.46000 451.800 6,081.23
0725 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,035.08000 3.600 3,726.29
0730 630-80359 *PORTABLE MESSAGE SIGN PANEL 60.000 58.000
DAY 0.000 0.00
103.51000 58.000 6,003.58
0735 630-80360 *DRUM CHANNELIZING DEVICE 265.000 238.500
EACH 0.000 0.00
41.40000 238.500 9,873.90
0740 630-80370 CONCRETE BARRIER (TEMPORARY) 5,517.000 4,965.300
LF 0.000 0.00
17.13000 4,965.300 85,055.59
0745 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
13.46000 180.000 2,422.80
0750 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70013 F/A CONCRETE INCENTIVE PAYMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0775 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,184.440 5,184.440
FA 0.000 0.00
1.00000 5,184.440 5,184.44
0780 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70035 F/A OJT COLORADO PROJECT 5,250.000 549.600
FA 0.000 0.00
1.00000 549.600 549.60
0795 700-70036 FORCED ACCOUNTS ENVIRONMENTAL HEALTH & SAFETY 6,300.870 6,300.870
FA 0.000 0.00
1.00000 6,300.870 6,300.87
0800 700-70042 F/A RAILROAD FLAGGING 152,430.950 149,783.350
FA 2,647.600 2,647.60
1.00000 152,430.950 152,430.95
0805 700-70074 F/A OBTAIN POWER FROM EXCEL ENERGY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 304-09014 ABC (SPEC) 185.890 185.890
TON 0.000 0.00
12.86000 185.890 2,390.55
1030 610-00010 MEDIAN COVER MATL (DEC) 6,389.000 4,454.000
SF 1,935.000 12,577.50

6.50000 6,389.000 41,528.50
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1035 625-00001 CONST SURVEYING (HOUR) 104.000 94.000
HOUR 10.000 1,000.00
100.00000 104.000 10,400.00
1040 206-00065 STR BKFL (FLOW-FILL) 78.000 78.000
cY 0.000 0.00
44.77000 78.000 3,492.06
1050 900-00012 ADDED ITEM (FOOT)/ IRRIGATION SLEEVES 270.000 270.000
LF 0.000 0.00
2.55000 270.000 688.50
1055 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL PIPE REPAIR COSTS 1.000 1.000
LS 0.000 0.00
4,475.00000 1.000 4,475.00
1060 900-00006  ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 43,160.000 36,400.000
DOL 6,760.000 6,760.00
1.00000 43,160.000 43,160.00
1080 900-00007 ADDED ITEM (EACH)/ LUMINAIRE (SPECIAL) (250 WATT) 3.000 0.000
EACH 3.000 7,767.39
2,589.13000 3.000 7,767.39
1090 613-07000 PULL BOX (SPEC) 1.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
1095 900-00014 ADDED ITEM (LUMP SUM)/ ELECTRICAL INSULATION 1.000 1.000
LS 0.000 0.00
5,750.00000 1.000 5,750.00
1100 900-00014 ADDED ITEM (LUMP SUM)/ REVISION OF SECTION 403 1.000 1.000
LS 0.000 0.00
5,307.50000 1.000 5,307.50
1120 900-00006 *ADDED ITEM (DOLLAR)/ IRRIGATION REPAIR 27,283.500 27,283.500
DOL 0.000 0.00
1.00000 27,283.500 27,283.50
1125 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -40.000 -15,326.860
DOL 0.000 0.00

1.00000 -15,326.860 -15,326.86
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1130 900-00014 ADDED ITEM (LUMP SUM)/ SHORING AREA Al 1.000 1.000
LS 0.000 0.00
4,450.00000 1.000 4,450.00
1135 503-00036 DRILLED CAISSON (36 IN) 42.000 42.000
LF 0.000 0.00
313.50000 42.000 13,167.00
1140 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 7,421.000 5,797.000
LF 1,624.000 23,223.20
14.30000 7,421.000 106,120.30
1145 613-00301 *3 IN ELEC COND (JACKED) 580.000 580.000
LF 0.000 0.00
16.50000 580.000 9,570.00
1150 900-00014 ADDED ITEM (LUMP SUM)/ RAILROAD BALLAST 1.000 1.000
LS 0.000 0.00
6,500.00000 1.000 6,500.00
1155 406-09500 COLD BITUM PVMT (RECYCLE) 3,870.000 3,870.000
SY 0.000 0.00
3.82000 3,870.000 14,783.40
1165 208-00020 SILT FENCE 1,710.000 1,710.000
LF 0.000 0.00
2.00000 1,710.000 3,420.00
1180 210-00035 RES WATER METER 1.000 1.000
EACH 0.000 0.00
1,368.58000 1.000 1,368.58
1185 606-01370 TRANSITION TY 3G 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
1190 606-02003 END ANCHOR (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,086.00000 1.000 2,086.00
1195 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000
LS 0.000 0.00

690.00000 1.000 690.00
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1205 604-00310 INLET TY C (10 FT) 1.000 1.000
EACH 0.000 0.00
3,110.70000 1.000 3,110.70
1210 412-00805 CONC PVMT (8 IN) (FAST TRACK) 367.000 367.000
sY 0.000 0.00
54.19000 367.000 19,887.73
1215 507-00000 CONC S AND D PAVE 10.600 10.600
cy 0.000 0.00
260.00000 10.600 2,756.00
1230 604-39050 MH (TMS) 2.000 2.000
EACH 0.000 0.00
4,482.50000 2.000 8,965.00
1235 613-00401 4 IN ELEC COND (JACKED) 1,122.000 1,122.000
LF 0.000 0.00
18.70000 1,122.000 20,981.40
1240 613-07000 PULL BOX (SPEC) 5.000 5.000
EACH 0.000 0.00
778.80000 5.000 3,894.00
1250 900-00014 ADDED ITEM (LUMP SUM)/ TYPE 7 BARRIER FOOTING 1.000 1.000
LS 0.000 0.00
5,600.00000 1.000 5,600.00
1255 900-00014 ADDED ITEM (LUMP SUM)/ IMPACT ATTENUATOR (SPECIAL) 1.000 1.000
LS 0.000 0.00
14,225.00000 1.000 14,225.00
1265 900-00007 ADDED ITEM (EACH)/ ADJUST SIGN 1.000 1.000
EACH 0.000 0.00
825.00000 1.000 825.00
1270 900-00014 ADDED ITEM (LUMP SUM)/ IMPACT ATTENUATOR PAD 1.000 1.000
LS 0.000 0.00
1,625.00000 1.000 1,625.00

CAT 0200 CURRENT AMT $ 3,925,317.44 $ 105,536.60% 3,596,807.88
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CAT NO0300 STRUCTURE NO. F-16-JK

0820 206-00000 STRUCTURE EXCAVATION 539.000 539.000
cYy 0.000 0.00
3.81000 539.000 2,053.59
0825 206-00100 STRUCTURE BACKFILL (CLASS 1) 305.000 305.000
cY 0.000 0.00
12.06000 305.000 3,678.30
0830 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
2,093.59000 1.000 2,093.59
0835 503-00030 *DRILLED CAISSON (30 INCH) 0.000 0.000
LF 0.000 0.00
222.39000 0.000 0.00
0840 503-00048 *DRILLED CAISSON (48 INCH) 396.000 396.000
LF 0.000 0.00
247.96000 396.000 98,192.16
0845 512-00102 BEARING DEVICE (TYPE II) 36.000 36.000
EACH 0.000 0.00
2,638.80000 36.000 94,996.80
0845 MATERIAL ALLOWANCE BEARING DEVICE (TYPE II) 0.000
EACH 0.000 0.00
2,127.96000 0.000 0.00
0850 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 0.000
EACH 0.000 0.00
4,047.14000 0.000 0.00
0850 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 5.000
EACH 0.000 0.00
396.40600 5.000 1,982.03
0850 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 1.000
EACH 0.000 0.00
396.40000 1.000 396.40
0855 515-00400 *CONCRETE SEALER 0.000 0.000
SY 0.000 0.00

3.71000 0.000 0.00



CONTID: C13804 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE NO. F-16-JK
0860 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 513.000 513.000
LF 0.000 0.00
132.56000 513.000 68,003.28
0860 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
75.50000 0.000 0.00
0865 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 164.000 164.000
LF 0.000 0.00
444.99000 164.000 72,978.36
0865 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-6 IN) 0.000
LF 0.000 0.00
408.50000 0.000 0.00
0870 601-03040 *CONCRETE CLASS D (BRIDGE) 5,118.700 5,118.700
cy 0.000 0.00
323.85000 5,118.700 1,657,691.00
0870 MATERIAL ALLOWANCE METAL DECKING 0.000
cY 0.000 0.00
12.19000 0.000 0.00
0875 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000
cy 0.000 0.00
279.58000 0.000 0.00
0880 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
SY 0.000 0.00
6.21000 0.000 0.00
0885 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,756,070.000 1,756,070.000
1B 0.000 0.00
0.51000 1,756,070.000 895,595.70
0890 606-00465 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 1,254.000 0.000
LF 0.000 0.00
23.18000 0.000 0.00
0895 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 2,541.000 2,541.000
LF 0.000 0.00
50.72000 2,541.000 128,879.52
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0895 MATERIAL ALLOWANCE GRD RAIL TYPE 7 (SPEC) (EMBED PINS) 0.002
LF 0.000 0.00
4.85944 0.002 0.01
0900 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 2,089.000 2,089.000
LF 0.000 0.00
17.34000 2,089.000 36,223.26
0900 MATERIAL ALLOWANCE FENCE CL (SPEC) (36 IN) 0.000
LF 0.000 0.00
10.04308 0.000 0.00
0905 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 412.000 412.000
LF 0.000 0.00
35.19000 412.000 14,498.28
0905 MATERIAL ALLOWANCE FENCE CL (SPEC) (78 IN) 0.000
LF 0.000 0.00
13.60600 0.000 0.00
0910 613-00100 *1 INCH ELECTRICAL CONDUIT 85.000 85.000
LF 0.000 0.00
20.86000 85.000 1,773.10
0915 613-00200 *2 INCH ELECTRICAL CONDUIT 21.000 21.000
LF 0.000 0.00
7.25000 21.000 152.25
0920 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 6,463.000 6,463.000
MKET 0.000 0.00
35.07000 6,463.000 226,657.41
0920 MATERIAL ALLOWANCE PT BENT CAP HARDWARE 0.000
MKET 0.000 0.00
4.28000 0.000 0.00
0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000
MKET 0.000 0.00
6.50400 0.000 0.00
0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000
MKET 0.000 0.00

11.80710 0.000 0.00
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CAT NO0300 STRUCTURE NO. F-16-JK

0920 MATERIAL ALLOWANCE PRESTRESS STEEL W OR S 0.000
MKFET 0.000 0.00
9.82850 0.000 0.00
0925 618-00005 *PRESTRESSING STEEL BAR 97.600 97.600
MKFT 0.000 0.00
195.29000 97.600 19,060.30
0925 MATERIAL ALLOWANCE PRESTRESSING STEEL BAR 0.000
MKFET 0.000 0.00
90.75000 0.000 0.00
0930 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 6,163.000 6,163.000
LF 0.000 0.00
395.65000 6,163.000 2,438,390.95
0930 MATERIAL ALLOWANCE FIBERGLASS THERMOSET INSULATOR 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0930 MATERIAL ALLOWANCE PRECAST CONC U GIRDER (PRE-TEN) 0.000
LF 0.000 0.00
1,247.13900 0.000 0.00
0930 MATERIAL ALLOWANCE PRECAST CONC U GIRDER (PRE-TEN) 0.000
LF 0.000 0.00
1,247.13900 0.000 0.00
1020 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH 12.000 12.000
LF 0.000 0.00
37.19000 12.000 446.28
1045 900-00014 ADDED ITEM (LUMP SUM)/ SHORING AREA R8 1.000 1.000
LS 0.000 0.00
2,830.08000 1.000 2,830.08
1085 512-00105 BEARING DEVICE (TY II) (SPEC) 8.000 8.000
EACH 0.000 0.00
4,601.85000 8.000 36,814.80
1085 MATERIAL ALLOWANCE BEARING DEVICE (TY II) (SPEC) 0.000
EACH 0.000 0.00

4,015.80000 0.000 0.00
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1105 900-00018 ADDED ITEM (M KIP FOOT)/ PRESTRESSING STEEL WIRE OR 0.000 0.000
STRAND (SPECIAL)
MKFET 0.000 0.00
157,330.96000 0.000 0.00
1110 900-00014 ADDED ITEM (LUMP SUM)/ PRESTRESSING STEEL WIRE OR 1.000 1.000
STRAND (SPECIAL)
LS 0.000 0.00
157,330.96000 1.000 157,330.96
1115 613-01200 2 IN ELEC COND (P) 11,847.000 11,500.000
LF 347.000 1,908.50
5.50000 11,847.000 65,158.50
1170 900-00024 ADDED ITEM (TON)/ STONE MASTIC ASPHALT (76-28) 1,712.060 1,712.060
TON 0.000 0.00
68.84000 1,712.060 117,858.21
1175 515-00120 *WATERPROOFING (MEMBRANE) 11,661.000 11,661.000
sy 0.000 0.00
8.43000 11,661.000 98,302.23
1200 900-00014 ADDED ITEM (LUMP SUM)/ PRESTRESSING STEEL (SPEC) 0.000 0.000
LS 0.000 0.00
12,181.95000 0.000 0.00
1245 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER MODIFICATIONS 1.000 1.000
LS 0.000 0.00
63,500.00000 1.000 63,500.00
1260 900-00014 ADDED ITEM (LUMP SUM)/ IMBEDS AT PIER 10 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
1275 202-00480 REM PORT PRESENT STR (SPECIAL) 0.000 0.000
sy 0.000 0.00
32.40000 0.000 0.00
1280 900-00022 ADDED ITEM (SQUARE YARD)/ SANDBLASTING REINFORCING 0.000 0.000
STEEL
SY 0.000 0.00
18.00000 0.000 0.00
1285 601-06150 CONC (PATCHING) 0.000 0.000
SF 0.000 0.00

25.20000 0.000 0.00
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. F-16-JK

1290 900-00011 ADDED ITEM (POUND)/ REINFORCING STEEL (SPECIAL) 0.000 0.000
1B 0.000 0.00
0.96000 0.000 0.00
1300 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION (CR) 0.000 0.000
LS 0.000 0.00
6,875.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 6,359,509.47 $ 1,908.50% 6,308,537.35

CAT NO0301 RETAINING WALLS

0935 202-00150 REMOVAL OF WALL 0.000 0.000
EACH 0.000 0.00
7,660.75000 0.000 0.00
0940 202-00201 REMOVAL OF CURB 574.000 574.000
LF 0.000 0.00
3.45000 574.000 1,980.30
0945 202-00220 *REMOVAL OF ASPHALT MAT 633.000 633.000
SY 0.000 0.00
3.04000 633.000 1,924.32
0950 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
12.14000 0.000 0.00
0955 206-00000 STRUCTURE EXCAVATION 3,085.000 3,085.000
cy 0.000 0.00
3.81000 3,085.000 11,753.85
0960 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,625.000 2,625.000
cYy 0.000 0.00
12.06000 2,625.000 31,657.50
0960 MATERIAL ALLOWANCE STR BKFL (CL 1) 0.000
cy 0.000 0.00
4.00000 0.000 0.00
0965 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,690.000 1,690.000
cYy 0.000 0.00

5.69000 1,690.000 9,616.10
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 RETAINING WALLS
0970 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
43,163.01000 1.000 43,163.01
0975 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,205.430 3,205.430
TON 0.000 0.00
13.17000 3,205.430 42,215.51
0980 504-04420 *PRECAST PANEL FACING 2,450.000 2,450.000
SF 0.000 0.00
17.63000 2,450.000 43,193.50
0985 601-03050 CONCRETE CLASS D (WALL) 536.500 536.500
cY 0.000 0.00
174.89000 536.500 93,828.49
0990 602-00020 REINFORCING STEEL (EPOXY COATED) 64,756.000 64,756.000
1B 0.000 0.00
0.51000 64,756.000 33,025.56
0995 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 971.000 971.000
LF 0.000 0.00
50.72000 971.000 49,249.12
1000 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 976.000 976.000
LF 0.000 0.00
17.34000 976.000 16,923.84
1005 613-00200 *2 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
1065 900-00004 ADDED ITEM (CUBIC YARD)/ STRUCTURE BACKFILL (CLASS 1) 2,935.000 2,935.000
(R3)
cy 0.000 0.00
13.21000 2,935.000 38,771.35
1070 900-00004 ADDED ITEM (CUBIC YARD)/ MECHANICAL REINFORCEMENT OF 1,639.000 1,639.000
SOIL (R3)
cY 0.000 0.00
7.74000 1,639.000 12,685.86
1075 900-00021 ADDED ITEM (SQUARE FOOT)/ PRECAST PANEL FACING (R3) 4,029.000 4,029.000
SF 0.000 0.00
24.08000 4,029.000 97,018.32
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PCN: 13804-BID ESTIMATE RUN 07/02/2004
PROJECT: IM 0252-354 ESTIMATE NO: 0021 12:48:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 RETAINING WALLS

1160 900-00014 ADDED ITEM (LUMP SUM)/ SAWCUTTING (WALL) 1.000 1.000
LS 0.000 0.00
4,100.00000 1.000 4,100.00
CAT 0301 CURRENT AMT $ 531,106.63 $ 0.00$ 531,106.63

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1010 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

64,111.06000 1.000 64,111.06
1015 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,640.69000 1.000 10,640.69
1295 900-00014 ADDED ITEM (LUMP SUM)/ FIELD FACILITIES (SPECIAL) 0.000 0.000

LS 0.000 0.00

12,500.00000 0.000 0.00

CAT 0400 CURRENT AMT $ 74,751.75 $ 0.00$ 74,751.75

PROJECT TOTAL CURRENT AMT $ 10,890,685.29 $ 107,445.10$ 10,511,203.61



